
Date: 11-Dec-17
Richard	Farber
Tribal	Administrator
Native	Village	of	Eklutna
26339	Eklutna	Village	Road
Chugiak	AK		99567
via:	nve.rfarber@mtaonline.net

Native	Village	of	Eklutna	Ship	Creek	Wayside Inv.	#NVE	14

Professional	Services	Through:	August	1,	2017	through	November	30,	2017

By:			M.	Elise	Huggins

Services	Completed %	of	Work Budget Current	Billing
Total	Project	Budget 100% 43,000.00$										

Design	Development 24% 10,320.00$											 100% 10,320.00$											 10,320.00$										 -$																						

95%	Construction	Documents 23% 9,890.00$												 100% 9,890.00$												 9,890.00$											 -$																						

100%	Construction	Documents 16% 6,880.00$												 100% 6,880.00$												 6,880.00$											 -$																						

Manage	Art	Procurement 8% 3,440.00$													 90% 3,096.00$													 2,924.00$											 172.00$																

Obtain	Permitting	from	MOA 5% 2,150.00$														 65% 1,397.50$														 1,397.50$												 -$																						

Design	Interpretive	Panels 14% 6,020.00$													 20% 1,204.00$														 1,204.00$												 -$																						

Oversight	and	Construction	Administration 10% 4,300.00$													 8.5% 365.50$																	 129.00$																 236.50$															

Labor	Total 408.50$															

Account	Summary
This	Invoice 408.50$															
Previous	Billings 34,565.00$									
Previous	Amount	Paid 34,593.50$									

380.00$											

Thank	You	
Please	send	payment	to: Earthscape

729	N	Street
Anchorage			Alaska			99501

									I		n		v		o		i		c		e		
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